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SUMMARY OF CONSTRUCTION PROJECTS

CONWAY COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
001725" Oklahoma Line — North Terminal P.E. 40 31 PEOnly Completed Aug. 2021 - $0 - $2,296,302
Addt'l Rte.-Sec.: Various
012288" Low-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) g 8  Safety Improvements Completed Oct. 2017  Jun. 2018 6.52 $433,712  43.27 $2,878,336
Addt'l Rte.-Sec.: Various
012357 Arkansas River Pier Protection Repairs (S) 9 7 Emergency Completed May. 2020  Jan. 2021 0.36 $496,684 1.23 $1,697,005
Addt'l Rte.-Sec.: Franklin 23-6; Pulaski 30-23
012377" Districts 8 & 9 Bridge Preservation (2021) (S) 95 1 Bridge Rehabilitation Under Construction Jun. 2021 Mid 2022 0.02 $311,502 0.18 $2,803,517
Addt'l Rte.-Sec.: Benton 102-1; Marion 14-3
012379 Specialized Bridge Deck Rehab. (2021) (S) 95 1 Bridge Rehabilitation Under Construction  Apr. 2021  Late 2022 0.04 $425,825 1.80 $19,162,121
Addt'l Rte.-Sec.: Various
012408" Districts 4, 8 & 9 Bridge Preservation (2022) (S) Bridge Rehabilitation Scheduled Jun. 2022 - <$1M - $5-$10 M
Addt'l Rte.-Sec.: Various
012427" Districts 4, 8 & 9 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  May. 2022 19.08 $121,575 312.35 $1,990,253
Addt'l Rte.-Sec.: Various
080382 Cove Creek Str. & Apprs. (S) 124 5  Structure & Approaches Completed Sep. 2011 Jan. 2013 0.40 $2,077,367 0.40 $2,077,367
080383 Point Remove Creek Str. & Apprs. (S) 124 3 Structure & Approaches Completed Sep. 2011 Jul. 2014 0.46 $1,842,783 0.46 $1,842,783
080386 East Fork Point Remove Creek — North & South Grade Impvts. (S) 95 1 Reconstruction Completed Feb. 2013 Nov. 2013 0.60 $1,601,875 0.60 $1,601,875
080387 Overcup Creek — North & South Grade Impuvts. (S) 95 1 Reconstruction Completed Oct. 2013 Oct. 2015 1.23 $2,748,988 1.23 $2,748,988
080412" Morrilton Downtown Streetscaping (Phase ) (ATEP-11) (S) Enhancement Completed Nov. 2013 Nov. 2016 - $222,439 - $222,439
080413" UACCM University Blvd. Sidewalks (ATEP-11) (S) Enhancement Completed Feb. 2013 Dec. 2014 - $344,384 - $344,384
080429" Moose St. R,R, Signals Upgrade (Morrilton) (S) CS RR Crossing Completed Nov. 2014 - $277,664 - $277,664
080433" Petit Jean State Park Trail (Conway Co.) (S) Enhancement Completed May. 2012  Nov. 2012 - $262,013 - $262,013
080465 Plumerville — Conway (Sel. Secs.) (Cable Median Barrier) (S) 40 31  Safety Improvements Completed Nov. 2012 Jun. 2013 7.75 $1,205,854 9.35 $1,452,836
Addt'l Rte.-Sec.: Faulkner 40-32
080481 Hwy. 9/Hwy. 9B Signal Upgrade (Morrilton) (S) 9 7B  Safety Improvements Completed Sep. 2014 Jul. 2015 - $168,364 - $168,364
Addt'l Rte.-Sec.: Conway 9-8
080487 Hwy. 9 — West (Morrilton) (Overlay) (S) 64 7 Resurfacing Completed Feb. 2014  Aug. 2014 3.00 $584,809 3.00 $584,809
080494 1-40 — Solgohachia (Safety Impvts.) (S) 9 8  Safety Improvements Completed Oct. 2018  Nov. 2020 2.99 $6,467,560 2.99 $6,467,560
080498" Chestnut St. RR Signals & Surf. (Morrilton) (S) RR Crossing Completed Nov. 2015  Jun. 2018 - $255,754 - $255,754
080516" S. Crestliner St. RR Signals (Morrilton) (S) RR Crossing Completed Feb. 2020 - $268,272 - $268,272
080525" Poor Farm Rd. Sidewalks (Morrilton) (TAP-15) (S) Enhancement Completed Feb. 2017  Sep. 2017 - $146,550 - $146,550
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

CONWAY COUNTY Fetimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
080557 Hwy. 105 — Hwy. 213 (S) 247 2 Resurfacing Completed Apr. 2018  Feb. 2019 31 $745270  10.11 $2,422,725
Addt'l Rte.-Sec.: Pope 247-1
080560" Morrilton Sidewalks (TAP-16) (S) Enhancement Completed Nov. 2019  Dec. 2020 - $519,318 - $519,318
080564" Central Arkansas Intermodal Facility Study (S) Study Programmed - <$1M - <$1M
080570 Roosevelt Rd. RR Signals (East of Morrilton) (S) RR Crossing Completed Jul. 2018  Jan. 2022 - $296,402 - $296,402
080579 Atkins — Plumerville (S) 40 31 Resurfacing Sub. Completed Jun. 2020  Feb. 2022 14.23 $22,975,851 19.28 $31,129,614
Addt'l Rte.-Sec.: Pope 40-22
080594" Hwy. 9 — Hwy. 92 (S) 64 7 Resurfacing Completed Jan. 2021 Nov. 2021 4.51 $1,374,930 451 $1,374,930
080635" S. Morrill St. RR Signals Upgrade (Morrilton) (S) CcS Safety Improvements Programmed - <$1M - <$1M
080637" District 8 Sealing Program (2020) (S) 113 6  Sealing Programmed 5.52 <$1M 69.21 $1-%$3M
Addt'l Rte.-Sec.: Various
080641" Morrilton Hwy. 95 Sidewalks (TAP-21) (S) Enhancement Programmed - <$1M - <$1M
080662 Hwy. 65— West (S) 40 31 Resurfacing Completed Aug. 2020 Jun. 2021 1.23 $1,600,287 5.94 $8,144,554
Addt'l Rte.-Sec.: Faulkner 40-32
080665 Hwy. 154 Slide Repair (Conway Co.) (S) 154 1 Base Stabilization Completed May. 2021  Dec. 2021 0.49 $1,058,525 0.49 $1,058,525
A80008 Oppelo — West (Sel. Sec.) (S) 154 1 Resurfacing Completed Jan. 2021  Aug. 2021 9.11 $1,141,578 9.11 $1,141,578
A80010" District 8 Resurfacing Program (2021) (S) 287 4 Resurfacing Programmed 470 <$1TM 9336 <$1M
Addt'l Rte.-Sec.: Various
A80013 Morrilton — North (S) 95 1 Resurfacing Sub. Completed Jan. 2022 May. 2022 12.36 $4,258,248 1236 $4,258,248
A80016 Hwy. 64 — Hwy. 9 (Morrilton) (S) 9 7B Resurfacing Under Construction Jan. 2022 Late 2022 2.21 $881,121 2.21 $881,121
A80020" District 8 Resurfacing Program (2023) (S) 213 1 Resurfacing Programmed 12.69 <$1M 9740 $1-$3 M
Addt'l Rte.-Sec.: Various
BB0806 Atkins — Plumerville (S) 40 31  Rehabilitation Completed Feb. 2013  Oct. 2013 14.27 $9,509,988  18.60 $12,350,633
Addt'l Rte.-Sec.: Pope 40-22
BB0807 Plumerville — East (S) 40 31 Resurfacing Completed Feb. 2020 Aug. 2020 5.90 $5,634,610 5.90 $5,634,610
C15002" Morrilton Overlay (Sel. Secs.) (S) CS Resurfacing Completed May. 2016  Nov. 2016 418 $292,525 418 $292,525
C15003" Oppelo Overlay (Sel. Secs.) (S) CS Resurfacing Completed Aug. 2017 Mar. 2018 2.26 $247,579 2.26 $247,579
C15004" Menifee & Plumerville Overlay (Sel. Secs.) (S CS Resurfacing Completed Jan. 2018  Jul. 2018 2.05 $285,152 2.05 $285,152
C15006" Morrilton Overlay No. 2 (S) CcS Resurfacing Under Construction Jan. 2022  Mid 2022 3.04 $551,429 3.04 $551,429
FS8019 Solgohachia — Center Ridge (S) 9 8  Resurfacing Completed Mar. 2012 Aug. 2012 11.33 $1,998504 1133 $1,998,504
FS8021 Hwy. 287 — Hwy. 9 (S) 92 1 Resurfacing Completed May. 2012  Sep. 2012 11.92 $2,391,520 11.92 $2,391,520
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

CONWAY COUNTY Fetimated of
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
FS8022 Cleveland — Van Buren Co. Line (S) 95 1 Resurfacing Completed May. 2012 Sep. 2012 3.92 $667,191 3.92 $667,191
FS8031 Roller Compacted Concrete Pavement (Hwy. 213) (Conway Co.) (F) 213 1 Resurfacing Completed Jul. 2012  Dec. 2012 2.00 $1,702,818 2.00 $1,702,818
FS8035 Van Buren Co. Line — South (S) 9 8  Resurfacing Completed Jun. 2013 Oct. 2013 7.85 $1,318,000 7.85 $1,318,000
FS8037 Hwys. 213 & 92 (Sel. Secs.) (S) 92 1 Resurfacing Completed Jun. 2013 Oct. 2013 8.96 $1,941,859 8.96 $1,941,859

Addt'l Rte.-Sec.: Conway 213-1
FS8046 Arkansas River — 1-40 (S) 9 Resurfacing Completed Apr. 2014 Oct. 2014 3.96 $1,119,495 3.96 $1,119,495
FS8050 Hwy. 105 — Hwy. 213 (S) 247 Resurfacing Programmed 3.12 <$1™M 1017 $1-$3M

Addt'l Rte.-Sec.: Pope 247-1
FSX005 Hwy. 9 — Hwy. 16 (Rehab.) (F) 92 2 Rehabilitation Completed Jul. 2014 Sep. 2015 5.16 $1,043,000 26.59 $5,373,000

Addt'l Rte.-Sec.: Cleburne 92-4; Van Buren 92-3
SA1550" Co. Rd. 406 - East (Overlay) (S) CR Resurfacing Completed Mar. 2012 Jun. 2012 1.20 $169,319 1.20 $169,319
SA1551" Hwy. 92 - Faulkner Co. Line (Surfacing) (S) CR Resurfacing Completed Sep. 2013 Dec. 2013 2.80 $403,140 2.80 $403,140
SA1552" Hwy. 9 - Van Buren Co. Line (Surfacing) (S) CR Resurfacing Completed Jun. 2014 Oct. 2014 2.55 $402,220 2.55 $402,220
SA1553" Hwy. 92 - West (Base) (S) CR Base Completed May. 2017  Sep. 2017 3.10 $240,403 3.10 $240,403
SA1554" Hwy. 9 - Hwy. 124 (Overlay) (S) CR Resurfacing Completed Aug. 2017  Apr. 2018 5.00 $616,317 5.00 $616,317
SA1555" Hwy. 92 - West (Surfacing) (S) CR Resurfacing Completed Jul. 2018  Oct. 2018 1.50 $205,214 1.50 $205,214
SA1556" Hwy. 9 - East (Surfacing) (S) CR Resurfacing Completed Sep. 2019  Dec. 2019 1.40 $191,608 1.40 $191,608
SA1557" Conway Co. Overlay & Surfacing (S) CR Resurfacing Sub. Completed Jan. 2022 May. 2022 3.70 $628,781 3.70 $628,781
SA1559" Hwy.9 - Co. Rd. 22 (Surfacing) (S) CR Resurfacing Under Construction  May. 2022 1.70 $328,714 1.70 $328,714

Totals For All Projects In Conway County 199.45 $87,583,953

* Job not shown on county map.
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